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Abstract: While the construction industry is developing rapidly, the competition among 
construction enterprises is becoming increasingly fierce. In order to effectively enhance the 
competitiveness of enterprises and improve the economic benefits of enterprises, 
construction enterprises need to strengthen the construction project cost management. This 
paper analyzes the problems existing in the cost management of construction projects and 
proposes measures to strengthen the construction cost management of construction projects. 

1. Introduction 

As China's urbanization process continues to accelerate, the development speed of construction 
enterprises continues to increase, and competition among construction enterprises is becoming 
increasingly fierce. How architecture companies stand out in this fierce competition is a problem 
that many construction companies need to study in depth. The study found that in order to improve 
the economic efficiency of construction enterprises and promote the stability and sustainable 
development of enterprises, it is necessary to minimize the cost of enterprises and improve the 
technical level of enterprises. Cost control is closely related to the construction project cost 
management work. Therefore, construction companies need to take targeted measures according to 
the problems existing in the cost management work, so as to achieve your goal of reducing 
construction costs and improving cost management. 

2. Problems in construction project cost management  

2.1 Process control work is not perfect 

In the process of construction engineering construction, multiple links will be involved, and each 
link will take a certain period of time. Each construction link needs the support of corresponding 
funds. Therefore, in order to improve the construction project cost management effect, it is 
necessary to adopt the whole process cost management. the way. The study found that some 
construction companies in China have problems in the management control of construction projects. 
In short, during the construction of the project, the construction company did not manage and 
control the entire process, which caused the construction company to fail to find the shortcomings 
in the construction. At the same time, during the construction process of the project, the 
construction company did not establish a sound responsibility system, nor did it implement the 
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responsibility system. As a result, the construction company did not reasonably assign the duties of 
each staff member, resulting in some construction workers having weak sense of responsibility 
during the construction process. The problems of slow progress and insufficient work quality will 
increase the construction cost and affect the project cost management effect. In addition, some 
construction companies have not strengthened the management and control of construction 
equipment. Construction project construction will inevitably require the use of a large amount of 
construction equipment. The cost of leasing, purchase, maintenance, etc. will be included in the cost 
of the construction project. If the construction enterprise does not strengthen the management and 
maintenance of the construction equipment, it will increase its maintenance and maintenance costs, 
and thus increase the cost of construction projects affects the economic benefits of enterprises. 

2.2 Construction cost management system is relatively backward 

In order to ensure that relevant policies can be fully implemented, construction enterprises need 
to improve relevant systems. However, China's construction enterprise engineering cost 
management system is relatively backward, which is also an important factor affecting the 
development speed and stability of construction enterprises. First of all, construction companies pay 
less attention to the project cost management system, and their construction is relatively backward. 
Some construction enterprise managers in China pay insufficient attention to the project cost 
management work, and the project cost management system formulated by them is not advanced 
enough, which can no longer meet the needs of social development. In addition, in the current 
development of China's economy and science and technology, the project cost management system 
needs to be continuously improved according to the level of economic development, construction 
technology and related policies, so as to improve the efficiency of project cost management and 
improve the economic efficiency of enterprises; secondly, the backward of the project cost 
management system will affect the development speed of construction enterprises. The 
backwardness of the project cost management system not only shows that the project cost 
management system is relatively backward at the level of the construction industry, but also the 
project cost management system formulated within the construction enterprise is not advanced 
enough. In recent years, the market price of building materials has been rising steadily. Some 
construction companies have adopted illegal bidding and contracting methods for economic benefits. 
Some of the management systems formulated by some construction enterprises have not been fully 
implemented, which will directly affect the construction project construction costs and the stability 
of construction enterprises. 

3. Measures to strengthen construction project cost management 

In order to effectively improve the construction project cost management level and improve the 
economic efficiency of the enterprise, the construction enterprise needs to take targeted measures to 
improve the construction project cost management level in view of the problems existing in the 
construction project cost management work, which is of great significance for improving the 
economic benefits of construction enterprises. 

3.1. Full implementation of the whole process cost management concept 

3.1.1 Decision-making cost control 

The main content of cost management and control in the decision-making process of 
construction engineering is to conduct project feasibility study and ensure the balance between 
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investment and income. In the feasibility study process, it is also necessary to analyze the 
construction cost, operation and maintenance costs, so as to ensure the accuracy of the feasibility 
study report and ensure the economic benefits of the construction enterprise. 

During the feasibility analysis process, some construction enterprises did not conduct 
comprehensive and scientific analysis of the project. For example, the external environment such as 
the geological environment, land acquisition, water and electricity supply, and traffic conditions of 
the construction project was not thoroughly studied and analyzed. The evaluation report thus 
formed does not fully demonstrate the construction cost of the construction project, resulting in an 
increase in construction engineering costs. 

3.1.2 Design link cost control 

The quality of construction engineering design will also have a certain impact on the cost of 
construction engineering. Therefore, in order to strengthen the construction cost management, it is 
necessary to strengthen the construction cost management work from the design link, which can be 
started from the following aspects: 

First, when selecting a construction engineering design enterprise, it is necessary to know its 
qualifications in detail to ensure that the professional quality and professional ability of the designer 
can meet the requirements, so as to ensure the rationality of the construction engineering design 
plan; secondly, the quota design method is required. According to the feasibility study report or the 
construction project implementation plan, the construction project scale, construction content and 
total investment amount shall be clearly defined, and the construction drawing design and estimated 
total construction amount shall be carried out according to the design. In addition, in the design 
process, it is necessary to design according to the investment limit on the basis of ensuring the 
complete function of each professional, reduce the probability of unreasonable change, and control 
the total investment amount. In short, it is to reduce the construction project construction cost and 
improve Enterprise economic benefits. When using the quota design method, the investment and 
engineering quantity should be decomposed, so that the management project can limit the 
investment limit of the construction project while ensuring that the design meets the design 
standards and design specifications. Third, to ensure the design of the limit. The requirements can 
be fully implemented, and a system of rewards and punishments needs to be established. 
Departments and individuals who have conscientiously implemented the design requirements for 
quotas and have a good working attitude should be given spiritual and material rewards. Conversely, 
departments and individuals who have not designed according to the design requirements of the 
quotas should be criticized and punished. Only by formulating and implementing the reward and 
punishment system can we inspire the enthusiasm of all departments and personnel to ensure the 
scientific design of the architectural design. 

3.1.3 Cost control of bidding and bidding 

First, in order to ensure that the bidding work can proceed smoothly, it is necessary to clarify the 
bidding target. In the selection process, it is necessary to select the construction project that is 
consistent with the technical level and construction capacity of the enterprise. Therefore, on the 
basis of satisfying the bidding requirements of the enterprise, the probability of winning the 
enterprise can be improved, which is very important for promoting the development of the 
enterprise. Second, the enterprise needs to be detailed answer corporate bidding questions. Before 
the bidding of the construction enterprise, it is necessary to analyze the bidding documents in detail, 
and negotiate with the bidding enterprises for the questions, so as to avoid conflicts in the future; 
third, in the construction project bidding and bidding, the construction management department 
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needs to submit the bidding documents. Recording and scientifically formulating the construction 
organization design plan according to the bidding Wen Huan, the construction site exploration 
results, and the area where the construction project is located. In addition, the construction 
equipment management, procurement and other departments need to analyze and find the chart 
documents in detail, and analyze the cost of each construction link of the construction project in 
detail according to the construction technology level, engineering construction requirements, cost 
control requirements and other factors. If unreasonable conditions are found when reading the 
bidding documents, it is necessary to negotiate with the bidding party in time, which has an 
important impact on the construction project cost management and control work. 

3.1.4 Construction link cost control 

The construction link has the greatest impact on the quality of construction project cost 
management. It is precisely because the construction process will inevitably involve construction 
personnel, construction equipment, construction materials and other factors, but also need to be 
coordinated by the finance department, supervision department, equipment management department, 
etc. The construction work has been completed, resulting in many factors of change. The level of 
construction project cost management in this section has changed greatly. Therefore, in order to 
control the cost of construction projects and improve the economic benefits of enterprises, 
construction enterprises need to strengthen the management and control of construction costs. 

During the construction of the construction project, all departments and staff members must 
carry out engineering visas according to the relevant regulations of China. For example, during the 
construction process, it is found that the design and the actual construction conditions are 
inconsistent with the design change, and the engineering quantity and construction materials cost 
are caused by the design change. If the labor costs and other costs increase, it is necessary to sign 
the corresponding visa according to the visa system, so as to avoid contradictions in the process of 
completion settlement and affect the economic benefits of the enterprise. In addition, the project 
manager shall regularly prepare the engineering quantity report according to the contract regulations 
and on-site construction progress, and collect the construction money from Party A, so as to ensure 
the smooth construction of the project. 
3.1.5 Cost control in the completion settlement stage 

After completing the construction of the construction project in accordance with the contractual 
requirements of both parties, the project A shall pay the construction cost to the construction 
enterprise. Completion settlement is completed after the project is completed and the two parties 
have passed the inspection of the construction project. The completion of project settlement is the 
main basis for verifying the construction project cost management level. Therefore, it is necessary 
to strengthen the completion settlement review work to improve the construction project cost 
management level. In order to improve the project cost management and control level in the 
completion settlement, it is necessary to start from the following aspects: 

First, the completion and review of construction engineering projects is complicated. Therefore, 
it is necessary for the staff to calculate and review the engineering quantities in detail according to 
the engineering completion drawings, design changes, construction site data, in accordance with 
relevant standards, so as to avoid the construction enterprises in the completion settlement process. 
Falsely report the amount of engineering, which in turn affects the construction project cost 
management and control level. Second, in the audit process, the quota must be accurately selected 
to check whether the project name, unit of measurement, specifications, etc. are the same as the 
evaluation form. In addition, the relevant staff members need to analyze in detail whether the 
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various fee collection standards are consistent with the cost quota, and it is necessary to check 
whether the fee collection standard and the cost policy are consistent. 

3.2. Improve the overall quality of cost management personnel  

As the degree of economic globalization continues to increase, talent has become an important 
factor affecting the development of the country and enterprises. Therefore, in order to promote the 
stable and sustainable development of construction enterprises, it is necessary to pay attention to the 
cultivation and introduction of talents. At this stage, some construction engineering cost 
management personnel in China are not advanced in their work concept and their comprehensive 
quality is not high enough. In order to effectively solve these problems, relevant departments should 
pay attention to the cultivation of professional construction engineering cost management talents 
and improve the overall quality of professional construction engineering cost management talents. 
And the level of professional competence, improve the overall engineering cost management level 
of the construction industry, so as to promote the sustainable development of China's construction 
industry. Construction enterprises need to strengthen the training of engineering cost management 
personnel, improve their professional knowledge level, improve their legal knowledge level, and 
also need to strengthen the moral training of engineering cost management personnel, so as to 
ensure that project cost management personnel can be qualified for project cost management work, 
which is very important to improve the construction cost management level of the construction 
industry and promote the stable development of the construction industry. In addition, in order to 
ensure the smooth progress of the training work, the construction enterprise needs to scientifically 
develop a training plan to ensure that the entire training work has certain pertinence and 
effectiveness, so as to enhance the professional ability and comprehensive quality of the project cost 
management personnel. 

3.3. Scientifically formulate the "price mechanism" project cost management mechanism 

In the past, China has always adopted the project cost management model under the 
requirements of the planned economic system, but this management model cannot meet the needs of 
social development. In recent years, China's construction industry has begun to reform, but the 
management concept of some engineering cost management personnel is still backward, which has 
adversely affected the construction cost management of construction enterprises. Therefore, in order 
to improve the construction cost management level of the construction industry, it is necessary to 
continuously reform and optimize the theoretical system of project cost, change the concept of 
project cost management personnel, and gradually form a "price mechanism" project cost 
management mechanism. First of all, in order to promote the continuous development of China's 
construction industry towards standardization and scientific direction, it is necessary to establish 
corresponding consulting institutions to provide unified, efficient and scientific services for 
construction enterprises, so as to promote the stable development of China's construction market. 
Secondly, construction enterprises need to constantly Adjust the project quota to ensure the 
separation of volume and price, and use the quota to calculate the actual project quantity; finally, 
the construction enterprise needs to be scientifically priced according to the market development 
situation and the actual situation of the project cost management work of the enterprise, thereby 
improving the construction cost management level of the construction enterprise. 
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3.4. Give full play to the role of government regulation 

In order to improve the project cost management level, it is necessary to give full play to the 
positive role of the market. However, since the market role is not necessarily positive, in order to 
avoid the rationality of resource allocation due to market changes, the government departments 
need to strengthen macroeconomic regulation and control. Therefore, the government departments 
need to minimize the impact of the administrative department on the market. At the same time, it is 
necessary to give full play to the responsibilities and functions of the government departments, 
scientifically formulate the project cost management system, create a good market environment for 
the construction enterprises, and rationally adjust the relationship between the participants and 
establish Improve the relevant laws and regulations to regulate the behavior of market entities, so as 
to improve the construction project cost management level. 

3.5. Strengthen performance appraisal and evaluation of project cost management 

Only by changing the management concept of project cost management personnel and 
formulating relevant policies cannot guarantee that the project cost management system can be fully 
implemented. Therefore, in order to ensure that the project cost management system can fully 
implement and improve the project cost management level, it is necessary to establish and improve 
the corresponding performance appraisal system and evaluation system. For some departments and 
individuals with strong sense of responsibility and more serious work, they must give certain 
rewards, so that the work of project cost management personnel can be stimulated positively; for 
departments and individuals with weak sense of responsibility and more mistakes in work, they 
must be given certain Punishment, in case of violations such as dereliction of duty, individuals still 
need to pursue their legal responsibilities, so as to improve the construction cost management of 
construction enterprises. 

4. Conclusion 

In short, the quality of construction project cost management will directly affect the construction 
project management level and affect the economic benefits of the enterprise. Therefore, the 
construction enterprise needs to dynamically and comprehensively manage and control the project 
cost during the whole project construction process. Take targeted measures to comprehensively 
manage project decision-making, bidding, design, etc., and improve the project cost management 
effect, so as to promote the sustainable development of construction enterprises. 
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