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Abstract: This paper analyzes the influencing factors in construction project management in China. 
At present, the development of Chinese construction industry is accelerating, however, various 
factors cause certain negative influence on the quality and efficiency of project management. The 
accurate and effective countermeasures are proposed according to these influencing factors to 
ensure the overall healthy and stable development of construction industry. 
 

At present, Chinese society and economy develop rapidly, and the development of construction 
industry enters a new stage. With the accelerating urbanization in China, the construction industry is 
faced with new opportunities and challenges. Once the quality of construction project is not up to 
standard, it will affect people’s comfortable living and life and property security, thus, it is 
necessary to pay attention to construction project management. After analyzing of actual 
construction project management in China currently, it can be found that it is always influenced by 
external factors in some regions, so that the management effect is not ideal. In its prosperous 
development, the construction industry in China shall not only ensure the overall quality of 
construction and meet people’s expectations for the functions of construction [1]. 

1. Main Factors Influencing Chinese Construction Project Management Currently 
1.1 The lack of perfect management system 

At present, Chinese construction industry develops rapidly, however, there are problems in 
construction project management by some construction engineering units, among which, the lack of 
perfect management system is an important aspect. If there is not perfect management system to 
support the actual implementation of construction project management, various links in construction 
project will be not connected smoothly, and some quality problems will occur, which further results 
in serious impact on economic and social benefit of construction unit [2]. Besides, in implementing 
project management, some construction units still adopt traditional project management system, 
disjointed from actual conditions of the development of the times, which is mainly shown in more 
attention to construction techniques and ignorance of project management. 

1.2 The ignored importance of construction project security management 
In implementing construction project, to ensure the overall quality of construction, the security 

of construction shall be stressed. Whereas, some enterprises of construction project cheat on 
workmanship and materials, using inferior materials in construction, in order to obtain substantial 
economic benefit and shorten construction period, which may result in construction security 
incidents and cannot ensure the overall security of final construction [3]. In addition, once security 
incidents occur in construction, it will have a great impact on the period arrangement of the 
construction, and enterprises’ economic and social benefit. 

1.3 The varied quality of management personnel in construction project 
For construction project management, the professional quality of management personnel is 

significantly important. They have accurate understanding of each link of the entire construction, so 
that the quality of management can be guaranteed. Therefore, when employing management 
personnel, only people who pass the examination can be officially employed by enterprises. 
However, currently, in construction project management, some construction units fail to strictly 
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screen relevant management personnel. The management personnel is the subject of the 
construction project, directly deciding the effectiveness of management. Nowadays, a great amount 
of management personnel in construction project have poorer professional quality, which is related 
to the enterprises’ undemanding selection and insufficient follow-up training, so that they have 
insufficient professional knowledge and management experience [4]. 

1.4 The weak supervision mechanism 
The supervision mechanism plays an important role in construction project management. 

Whereas, for some construction units, there is not strong supervision mechanism in project 
construction, which results in weak supervision in some links of project supervision management 
[5]. In addition, it also greatly increases the violation operations and corruption. In order to save 
expenses, some construction units fail to set specific supervision management department. If there 
is, its role cannot be fully exerted, staying in form. In implementing construction project 
management, it is necessary to set up clear accountability mechanism, which is crucial. If there is 
not, some departments involved would not be willing to take responsibilities, thus problems cannot 
be effectively solved. 

2. Strategies to Improve the Quality of Construction Project Management 
2.1 To improve the management mechanism 

Nowadays, the development speed of China’s construction engineering industry is accelerating, 
and people’s expectations for construction industry are becoming higher and higher. A clear project 
management mechanism is very important for engineering construction management. Therefore, in 
the process of a construction project, a complete and clear project management system must be 
established as the main basis for management, to effectively impose certain constraints on the 
construction of construction personnel, so that the arrangement of the entire construction process is 
more organized and to ensure the overall quality of the construction. In order to effectively improve 
the project management system, it is necessary not only to learn the advanced management methods 
of the world currently, but also to combine it with the actual situation of the current construction 
engineering enterprises to ensure that the management methods and the current operation concepts 
of enterprises are uniform [6]. After establishing a relatively complete project management system, 
it is also necessary to pay attention to properly handle the relationship between the relevant 
management departments. When carrying out construction engineering construction management, it 
is necessary to actively coordinate and communicate with relevant departments. In addition, it is 
also necessary to accurately divide the responsibilities of each position in the management 
department and strengthen the cooperation relationship between various departments. Once there is 
a problem in the management, the relevant management personnel should not evade responsibility, 
but should promptly explore the methods and strategies to solve the problem. During the 
construction of the project, management personnel at the construction site play a very important 
role. Once the construction quality problems appear on the construction site, they must be dealt with 
in time. In order to facilitate the effective development of the quality management at the 
construction site, it is very important to accurately divide the duties of each position in the field 
management, which can effectively ensure the implementation of the relevant management system, 
thereby improving the overall management quality and management efficiency of the construction 
project. 

2.2 To increase the emphasis on construction security management 
The construction project shall adhere to the principle of safety first. In order to ensure the quality 

of Chinese construction project and improve the efficiency, it is necessary to put more emphasis on 
the security management of construction, including the safety of constructors and construction 
management. The high-efficiency and high-quality security management shall be conducted from 
two aspects [7]. 
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On the one hand, before construction, construction units are required to establish effective 
management system and train related construction personnel, so as to improve their professional 
quality. Besides, it is necessary to strictly implement security management system so as to achieve 
ideal effects. 

On the other hand, it is necessary to intensify the cultivation of their professional quality. All 
working staff involved in construction must have stronger security awareness to ensure the overall 
security of construction, and realize the possible risks in construction to avoid security accidents. 
For enterprises of construction project, security accidents will cause impacts on economic benefit 
and enterprises’ social reputation, which affects the future development of enterprises to a certain 
extent [8]. 

2.3 To improve the professional quality of project management staff 
Currently, a large amount of management staff have poorer professional quality, mainly reflected 

in the lack of professional knowledge and project management experience. If enterprises employ a 
large amount of this kind of personnel, the development of enterprises will be inevitably damaged. 
For construction project enterprises, the department of human resources management is important 
and crucial, and has practical significance for the future development and innovation of enterprises. 
Therefore, for enterprises of construction project, they shall realize the importance of human 
resources department and its work. In order to enhance the professional quality of working staff, 
enterprises shall pay attention to increase the requirements for talent employment and strengthen the 
training on related working staff. Besides, enterprises shall increase the investment in talent 
cultivation. At this stage, a large number of enterprises in China have to obtain more economic 
benefits in order to reduce the amount of investment, and often fail to regularly carry out 
professional quality training for employees, or the training work just goes through the motions 
without the desired effect [9]. Therefore, enterprises should pay attention to increase investment, 
recruit some engineering management personnel with strong professional quality and certain 
working experience, so as to greatly increase the proportion of composite engineering management 
personnel. After the recruitment, it should also be noted that regular training is required for the 
relevant management staff. This is very important and can effectively improve the professional level 
of the staff, so as to better contribute to the future development of enterprises. At the same time, 
construction engineering enterprises should also establish a relatively complete evaluation system 
for management personnel, which can effectively promote the enthusiasm of management personnel, 
and at the same time greatly enhance employees’ sense of responsibility and trust in the enterprise, 
so that they will more devoted in their work in the future. 

2.4 To stress the supervision and management 
For construction engineering enterprise, in construction, due to many uncertain factors, and 

because the construction engineering is a complex and systematical project, in actual work, it 
involves multiple fields and requires coordination between multiple management departments to 
ensure the overall quality of the work. In order to ensure the effectiveness of construction 
management, it is necessary to pay full attention to the importance of supervision. For construction 
engineering enterprises, special supervision department should be set up, and scientific and 
reasonable supervision plans should be formulated to give full play to the supervision department 
[10]. In addition, when supervising and managing construction activities, it is necessary to pay 
attention to accurately record the completion of each link in construction, and to record the 
responsible personnel of each link, so as to avoid shirking responsibility. When carrying out 
management on project cost, it is required to pay full attention to the importance of supervision, and 
select the construction materials according to the actual needs of on-site construction, so as to 
effectively control the construction cost. When the construction costs is reasonably reduced, the 
economic benefits of the enterprise will be effectively improved. In addition, the monitoring of 
construction should be strengthened, and the construction process should be effectively managed to 
ensure the quality of the overall construction. When supervising and managing the construction 
quality, it is necessary to pay attention to the methods. This is the core problem in the construction 
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process of construction projects. The construction enterprises must correct their own working 
attitudes and give full attention to the supervision and management. 

3. Conclusion 
In the construction, in order to better adapt to the current times and the development of the 

industry, in order to better meet people’s expectations of the construction industry, it is urgent to 
ensure the overall quality of construction engineering, which relies on the quality of construction 
engineering management. In the process of carrying out construction engineering management, it is 
necessary to pay attention to the effective improvement of the management system, and further 
strengthen the training of construction engineering management personnel, pay attention to 
accurately manage the various links and contents in the construction of construction projects, so as 
to effectively improve the overall quality of construction engineering. In summary, at present, 
Chinese social and economic development has ushered in a new stage and the development of all 
industries also embraces new spring, the same for construction engineering. The construction 
industry is a rigid demand industry. With the continuous development of the social economy, 
people’s expectations for the construction industry are also increasing, which makes the 
construction engineering enterprises face greater challenges in the future development. Whereas, it 
is also an opportunity. For construction engineering enterprises, opportunities and challenges are 
often important turning points in the development process of enterprises. Construction engineering 
enterprises should seize this opportunity and actively innovate and reform their own operational 
concepts, more in line with the needs of the current development of the industry, which will provide 
more possibilities for the long-term development of the enterprises. 
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